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ESTIMATE RUN 04/30/2002

ESTIMATE SUMMARY 11:22:01

CONTID: C13313         ESTIMATE NO: 0006 PROG 1999

PCN: 13313-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Region 2 Class I & II Sign Replacement PERCENT TIME:

PROJECT NO: C R200-103                    

Region 2 Class I & II Sign Replacement

NAME OF ROAD: 99

PROJECT COUNTIES: VARIOUS, REGION 2

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 04/30/2002 DATE TIME STARTED 10/30/2001

632 WEST GUNNISON DATE LET 09/13/2001 DATE WORK BEGAN

 DATE AWARDED 09/27/2001 DATE TIME STOPPED 10/23/2003

 DATE CONTRACT EXECUTED 10/29/2001 DATE ACCEPTED 10/23/2003

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 10/30/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,016,838.04 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,142,403.50 NON-PARTICIPATING 144,406.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
108,108.85

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,166.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.76

FIXED COMPLETION DATE

FIXED COMPLETION DATE

26.73%

2,210,407.46

144,406.10

252,514.95

250,348.86

$

$

$

$

0.00

806,430.58

806,430.58

206,175.02

1,012,605.60

-11,871.46

0.00

1,000,734.14

0.00

AMOUNT DUE 1,000,734.14 250,348.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 250,348.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

183.0 TIME ALLOW: 12/31/2002 ??:??:??

ORIG TIME ALLOW: 5/1/2002 ??:??:??
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PCN: 13313-BID    ESTIMATE RUN 04/30/2002

PROJECT: C R200-103                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 REM OF STRUCTURE (SPEC) REMOVAL OF OLD CLASS III SIGN 
STRUCTURES

0.000

0.000

202-00002  
 

12.000

EACH

1,000.00000 0.000.000

0.00

0005 REMOVAL OF GROUND SIGN 1,037.000

279.000

202-00810  
 

5,626.494

EACH

10.00000 13,160.001,316.000

2,790.00

0010 REMOVAL OF SIGN PANEL 1,687.000

1,141.000

202-00821  
 

9,161.999

EACH

8.00000 22,624.002,828.000

9,128.00

0015 SIGN PANEL (CLASS I) 21,922.840

6,640.100

614-00011  
 

50,901.540

SF  

10.00000 285,629.4028,562.940

66,401.00

0015 MATERIAL ALLOWANCE CLASS I SIGN PANELS 0.002

0.000SF  

5.85000 0.010.002

0.00

0015 MATERIAL ALLOWANCE CLASS I SIGN PANELS 0.000

4,165.740SF  

5.85000 24,369.584,165.740

24,369.58

0015 MATERIAL ALLOWANCE CLASS I SIGN PANELS 4,547.080

-4,547.080SF  

5.85000 0.000.000

-26,600.42

0020 SIGN PANEL (CLASS II) 11,696.220

2,223.650

614-00012  
 

42,434.920

SF  

14.00000 194,878.1813,919.870

31,131.10

0020 MATERIAL ALLOWANCE CLASS II SIGN PANEL 3,017.780

-2,223.650SF  

9.89000 7,853.95794.130

-21,991.90

0020 MATERIAL ALLOWANCE CLASS II SIGN PANEL 0.000

8,415.000SF  

9.89000 83,224.358,415.000

83,224.35

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS 0.000

0.000SF  

9.89000 0.000.000

0.00
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PCN: 13313-BID    ESTIMATE RUN 04/30/2002

PROJECT: C R200-103                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0021 SIGN PANEL (CL III) 0.000

0.000

614-00013  
 

2,501.500

SF  

21.00000 0.000.000

0.00

0022 STEEL SIGN POST (W 6X12) 0.000

0.000

614-00612  
 

52.630

LF  

55.00000 0.000.000

0.00

0023 STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

63.800

LF  

62.00000 0.000.000

0.00

0024 STEEL SIGN POST (W 8X21) 0.000

0.000

614-00821  
 

67.590

LF  

77.50000 0.000.000

0.00

0025 STEEL SIGN POST (2 INCH ROUND) 15,882.000

3,024.000

614-01502  
 

41,821.000

LF  

6.50000 122,889.0018,906.000

19,656.00

0025 MATERIAL ALLOWANCE POZILOC P POST 0.000

0.000LF  

2.80000 0.000.000

0.00

0025 MATERIAL ALLOWANCE POZILOC P POST 0.000

8,694.000LF  

2.80000 24,343.208,694.000

24,343.20

0025 MATERIAL ALLOWANCE POZILOC POST 5,422.000

-5,422.000LF  

2.80000 0.000.000

-15,181.60

0026 STEEL SIGN POST (W 10X22) 0.000

0.000

614-01022  
 

168.020

LF  

90.00000 0.000.000

0.00

0027 STEEL SIGN POST (W 12X26) 0.000

0.000

614-01226  
 

252.890

LF  

95.00000 0.000.000

0.00

0028 CONC FOOTING (TY 1) 0.000

0.000

614-03001  
 

4.000

EACH

925.00000 0.000.000

0.00
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PCN: 13313-BID    ESTIMATE RUN 04/30/2002

PROJECT: C R200-103                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0029 CONC FOOTING (TY 2) 0.000

0.000

614-03002  
 

4.000

EACH

975.00000 0.000.000

0.00

0030 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 4,890.000

612.000

614-01552  
 

49,973.000

LF  

25.00000 137,550.005,502.000

15,300.00

0030 MATERIAL ALLOWANCE SLIP BASE POST (P2) 2,110.000

-612.000LF  

12.53000 18,769.941,498.000

-7,668.36

0030 MATERIAL ALLOWANCE SLIP BASE POST (P2) 0.000

3,800.000LF  

12.53000 47,614.003,800.000

47,614.00

0030 MATERIAL ALLOWANCE SLIPBASE POST (P-2) 0.000

0.000LF  

12.53000 0.000.000

0.00

0031 CONC FOOTING (TY 4) 0.000

0.000

614-03004  
 

4.000

EACH

1,225.00000 0.000.000

0.00

0032 CONC FOOTING (TY 5) 0.000

0.000

614-03005  
 

10.000

EACH

1,490.00000 0.000.000

0.00

0033 CONC FOOTING (TY 7) 0.000

0.000

614-03007  
 

12.000

EACH

1,875.00000 0.000.000

0.00

0035 MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

25,000.00000 15,000.000.600

0.00

0036 MOBILIZATION ADDITIONAL TIME AND WORK ADDED TO 
PROJECT, CONTRACTOR HAD TO

0.000

0.000

626-00000  
 

1.000

L S 

17,500.00000 0.000.000

0.00

0037 MOBILIZATION US 385 ADDED TO SIGNING PROJECT 
CONTRACTOR REQUESTED

0.000

0.000

626-00000  
 

1.000

L S 

2,500.00000 0.000.000

0.00
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PCN: 13313-BID    ESTIMATE RUN 04/30/2002

PROJECT: C R200-103                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0038 MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

2,500.00000 0.000.000

0.00

0040 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A OJT PILOT 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0050 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0055 F/A CONCRETE POZILOC BASES 1,470.000

0.000

700-70035  
 

4,182.000

F A 

10.00000 14,700.001,470.000

0.00

CAT 1,012,605.61252,514.953,016,838.04CURRENT AMT0200 $ $ $

$ 1,012,605.61252,514.95$3,016,838.04$CURRENT AMTPROJECT TOTAL


